

Weekly Progress Report



RAMP CONSULTING

Group 3

Project: Cape Broyle Forebay Spillway Replacement

Date: March 26, 2012 (Report #6)

RAMP Consulting Team:

- Scott MacIsaac
- Justin Ropson
- Brad Prior
- Jamie Anstey

Client: Newfoundland Power Ltd.

- David Ball (dball@newfoundlandpower.com)
- Gary Humby (ghumby@newfoundlandpower.com)

Course Instructor

- Dr. Stephen Bruneau (sbruneau@mun.ca)

Email: rampconsulting@live.com

Project Website: <http://rampconsulting.elementfx.com/>

Previous Week Activity

- Completed hydraulic analysis of watershed
- Completed weir evaluation
- Worked on cost estimate
- Worked on final report

Upcoming Week Activity

- Finalize design spreadsheets
- Finalize report & presentation
- Schedule practice sessions
- Final client meeting

Current Issues

- No current issues

Schedule Comparison

- All task and project nearing completion
- See Attached

